GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R & B – Construction of ROB at Km. 0/6 to 0/8 of Dharmavaram – Kalyandurg road at Railway Km. 176/4-5 in Lieu of L.C No. 113 of Dharmavaram – Penukonda Section in Ananthapuramu district - Revised Administrative sanction - Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.RT.No. 134 Dated: 10-04-2018

Read the following:

1. G.O.Rt No.751,T,R&B (RII) department, Dt.01.08.2011.
2. From the CE(R&B), RSW & Buildings, Vijayawada, Lr.No.10020/ ROB/EE(TEC)/DEE6/AE-1/2018, Dt.22.01.2018.

***

ORDER:

In the G.O. 1st read above, the Government have accorded Administrative Sanction for an amount of Rs.33.00 crore for the work "Construction of ROB at KM 0/6 to 0/8 of Dharmavaram-Kalyanadurg road at Railway KM 176/4-5 (LC.No.113) of Dharmavaram-Penugonda section" in Ananthapur District.

2. In the reference 2nd read above, the Chief Engineer (R&B), RSW & Buildings, Vijayawada has stated the ROB work is completed and is opened to traffic. He has further stated that the public have requested several times in Grama Sabhas and Janmabhoomi Programme for construction of RUB also at this location as the RUB is more comfort to nearly 500 students who are daily going to schools and colleges located outside the Railway gate. More over the RUB will be used by physically challenged students, old age people, women and vendors due to more convenience in crossing the Railway track to their daily needs for construction of RUB work. The Chief Engineer (R&B) RSW & Buildings proposed RUB at a distance of 240m from the present ROB. The amount required for the construction of RUB is Rs.3,86,14,545/- out of which Rs.2,00,92,144/- is available as overall savings. Hence, Rs.1,85,22,401/- is additionally required over the available savings of Rs.2,00,92,144/- so as to take up the RUB work by Railways.

3. The Chief Engineer (R&B), RSW & Buildings, Vijayawada has, therefore, requested to accord Revised Administrative Sanction for an amount of Rs.3494.55 Lakh as against the Original Administrative sanction amount of Rs.3300.00 Lakh, ordered vide reference 1st read above, for taking up the RUB at LC No.113 as deposit work, by the South Western Railways for the work of "Construction of ROB at Km. 0/6 to 0/8 of Dharmavaram – Kalyandurg road at Railway Km. 176/4-5 in Lieu of L.C No. 113 of Dharmavaram – Penukonda Section in Ananthapuramu district".

4. After careful consideration of the matter, Government hereby accord Revised Administrative sanction for an amount of Rs.3494.55 Lakh (Rupees Thirty Four Crore, Ninety Four Lakh and Fifty Five Thousand only) as against the Original Administrative sanction amount of Rs.3300.00 Lakh for taking up the RUB at LC No.113 as deposit work, by the South Western Railways for the work of "Construction of ROB at Km. 0/6 to 0/8 of Dharmavaram – Kalyandurg road at Railway Km. 176/4-5 in Lieu of L.C No. 113 of Dharmavaram – Penukonda Section in Ananthapuramu District".

5. The Expenditure sanctioned in para (4) above shall be debited to the Head of Account "5054 Capital outlay on Roads and Bridges -05 Roads- MH.101 Bridges– GH.11 State Development Schemes - SH(04) Construction of Roads and Bridges under Railway Safety Works -530 Major Works - 531 Other Expenditure".

(PTO)

6. The Chief Engineer (R&B), RSW & Buildings, Vijayawada shall take further necessary action in the matter accordingly.

7. This order issues with the concurrence of Finance (FMU T R&B) Department vide their U.O.No. 17023/70/FMU-TR&B/2017, Dt.23.03.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

NEERABH KUMAR PRASAD
SPECIAL CHIEFSECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B), RSW & Buildings, AP, Vijayawada.
The Pay & Accounts Officer, AP, Vijayawada.
The Director of Works & Projects, AP, Vijayawada.
The Finance (FMU- T R&B) Dept., A.P. Secretariat, Velagapudi.
Copy to:
The PS to Hon'ble Minister(R&B).
The PS to Special Chief Secretary to Government, T R&B Dept.
SF/SC.

//Forwarded:: By Order//

SECTION OFFICER